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In the SupreDle Court 
of the State of Utah 
KI~IBALL VANCE and ALTA J. 
Y ANCE, dba Y ance Electric Service, 
Plaintiffs amd Appellants, 
vs. 
L. E. ARNOLD and R. B. BEAN, dba 
Viking Automatic Sprinkler Company, 
and A. L. EICHHOLZ, an individual 
trading as A. L. Eichholz Plumbing and 
Heating Contractor, 
DefenikJJnts ood Respondernts. 
Case No. 
7058 
RESPONDENTS' REPLY TO APPELLANTS' 
PETITION FOR REHEARING 
i· !"\ I. I 1T"' D .iL -~ · ~I.:[~H ~WATSON & WARNOCK 
.. ,. ·-·. o 4 ·o:1 
' ..,.,J .. JtJ Attorneys for Respondents 
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In the SupreDle Court 
of the State of Utah 
KL\IB~\LL YANCE and ALTA J. 
Y~-\~CE, dba Yance Electric Service, 
Plaintiffs and Appellants, 
YS. 
L. E. ARNOLD and R. B. BEAN, dba 
Viking Automatic Sprinkler Company, 
and A. L. EICHHOLZ, an individual 
trading as A. L. Eichholz Plumbing and 
Heating Contractor, 
Defenma;nts and Respondents. 
Case No. 
7058 
RESPONDENTS' REPLY TO APPELLANTS' 
PETITION FOR REHEARING 
In their Petition For Rehearing of the above case 
the Appellants advance two points, both of which were 
presented to the Court in the original Briefs and upon 
oral argument and both of which were obviously con-
sidered thoroughly by the Justices in Tendering the pre-
vailing and dissenting opinions in the case. 
The prevailing opinion is based entirely upon the 
construction of the plans and specifications and holds 
that when considered in their entirety they require the 
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installation of the elect;ric low air pressure alarm cir-
cuits. This construction of the plans eliminated the 
necessity of determining the Appellants' assignments 
of error relating to the admission of parol evidence 
of a conversation prior to the execution of the subcon-
tract, and what the Appellants had included or omitted 
in estimating the job as a basis for their first bid of 
$14,500.00, their revised hid of $10,000.00 and their 
final bid of $10,700.00. 
THE EVIDENCE 
N o:twithstanding the fact that the prevailing opin-
IOn here holds that "all of his (the trial court's) 
findings are supported by substantial evidence,'' the 
Appellants devote practically all of their argument for 
rehearing to a discussion of the evidence. Appellants 
contend that it is preposterous to believe that the 
Appellants could or would have agreed to include the 
work of installing the low air pressure alarm circuits 
for only $10,700.00, in view of the fact that they had 
originally bid $14,500.00 for the eleetrical work with-
out thes~e circuits. This is the very same argument 
which Appellants advanced and argued at length in 
and under Point III (a) of their original brief. They 
now reiterate this argument, apparently in the hope 
of enlisting the sympathy of the Court to the extent 
of inducing one of the majority to change his opinion 
as to the construction of the plans and specifications. 
In so doing, the Appellants draw upon their imagination 
and assert as facts statements for which there is no 
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basis in the record, and omit. others as to which there 
is clear and indisputable evidence in the record. 
For example, Appellants repeatedly state that Mr. 
Bean • 'conooded'' or ··agreed'' that the original bid 
of $1-1,500.00 did not include the installation of the 
low pressure alarm circuits or smne magnetic switches 
(Pages 1-1-15 of Petition). However the Appellants' 
original hid of $14,500.00 was in writing (Exhibit 12) 
and in it we find the words : 
''This hid includes the electrical heaters, ther-
mostats, m-agnetic and safety switches, and elec-
trical connections to the compressor motors.'' 
In any event, ~!r. Bean was on the other side and 
it is hard to see how he could know what work 1\fr. 
Vance or :Mr. Swaner, his estimator, had included or 
left out. Mr. Bean was in no position to know what 
worl;: and materials Vance had figured on, what costs 
he had comrputed or what sum he had allowed for profit. 
In pres·enting this argument the Appellants seek 
to have the court believe that the $700.00 added to 
their bid could not have been intended by Appellants 
to cover the cost of installing the low air pressure 
alarm circuits, including switches, and also the magnetic 
switches for the compressors. Such an argument ig-
nores the fact (1) that automatic switches on the com-
pressors were required under the :plans and specifi-
cations upon which Vance bid the job; and (2) that 
magnetic switches were included in the original bid 
of $14,500.00. Obviously the increase 'in the bid from 
$10,000.00 to $10,700.00 was not all one sided. Vance 
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agreed to furnish the low air pres'Sure alarm circuits 
if, and only if required by the engineer in charge. 
The $700.00 was deliberately added to take ·care of 
the possibility that the Engineer in Charge might re-
quire the installation of the low air pressure circuits, 
just as Swaner testified (see Swaner deposition, page 7). 
The Appellants state on page 5 of their petition 
that ''there is no item in the breakdown (referring to 
the co'St breakdown for priorities, Exhibit 1) such as 
$1077.34 for the low pressure electric alarm switches 
which were furnished by the Government.'' There 
was, however, an item of "switches - $1100.00," which 
so far as any evidence in the case shows might well 
have been Swaner's estimate of the cost of magnetic 
switches and also low air pressure alarm switches 
(See Swaner deposition, page 13-14). 
Next Appellants argue it is impossible to believe 
that an intelligent man would think of allowing only 
$700.00 to cover the possibility of having the Engineer 
in Charge require the installation of the low pressure 
alarm circuits-which it was stipulated (for the purpose 
of avoiding the time of the Court and parties which 
would be consmned had the Appellants been required 
to prove, item by item, his cost of doing the work later) 
actually cost the Appellants $2,445.89 including 10% 
and 5% for profit and overhead, exclusive of the low 
air pressure switches furnished by the government. 
Beyond this stipulation there is no evidence in the 
record of the cost, to Vance, of the materials or labor 
employed in doing the electrical work other than the 
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installation of the low pressure alarm circuits. Like-
wiH:\ there is no evidence in the rerord as to the profit 
Yance n1ade on the job. As far as we know he may 
well have made money and might have made n1ore if 
he had installed the low air pressure alarms while his 
other work progressed. 
X evertheless counsel now contends that the· total 
eost of Inaterials used in the entire job was $7,972.:-34 
(Petition, page 6). using as a basis for this the total 
of $6,895.00 set opposite the Appellants' cost break-
down for priorities (Exhibit 1 attached to the Swaner 
deposition) and adding to it the $1,077.34 value of the 
low air pressure switches supplied by the government. 
However, Swaner himself testified that this cost break-
down was written just to obtain priorities for what-
e~;er materials might be needed and did not pretend 
to be an accurate estimate of items or costs (Swaner 
deposition, page 14). It will be noted that this break-
down included both "bells" and "switches" and Swaner 
testified that he intended the word ''switches'' to in-
clude switches of any description, including the low 
air pressure switches. By this method of computation 
Appellants hope to persuade the Court that less than 
$2,800.00 of the total bid was left for labor, profit and 
overhead, and, we suppose, seek to have the Court infer 
that the labor must have equaled or exceeded this 
amount and so the job was done at a loss. As stated 
above, there is no evidence of either the cost of ma-
terials actually used (except the $1,077.34 for low air 
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pressure switches), nor the labor nor the profit or 
overhead. 
Beginning at the bottom of page 3 of A1p'Pellant's 
Petition, they say that ''defendants conceded that 
plaintiff would be entitled to recover this sum of 
$1,077.34 plus $2,445,89 if they (plaintiffs) prevailed 
on their second cause of action." This statement is, 
of course, wrong. The $1,077.34 is the cost of the 
switches which the government supplied, was deducted 
from the amount paid by the government to the princi-
pal contractor. The Appellants did not purchase or 
supply these switches and therefore would not under 
any circumstances be entitled to recover that amount 
from the defendants. 
Appellants claim that the installation of these cir-
cuits ''could only he installed after the other work had 
been performed and was in fact installed by the plain-
tiffs as a separate and distinct unit after the original 
electrical work had been done" (Petition, page 11). 
Of course, it is true that it was installed after the 
original work had been done, because Vance himself 
elected to decide the question of the interpretation of 
the plans and specifications in his favor, but there is 
no evidence in the record that the work of installing 
these circuits could not have been done when his crew was 
on the job at considerable saving of labor. There was 
certainly no evidence that no additional cost was in-
curred by doing the work later. Certainly the inferencP 
that the cost would be increased if the work was done 
after the original electrical contractor had withdrawn his 
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crew IS more consistent with experience than that no 
extra cost was inYolved. 
However, there is no merit to appellants' claim 
that the Court or any of the Justices have overlooked 
these contentions. ~Ir. Justice Latimer's statement 
of the facts and his opinion indicates that the con-
tentions of the appellants were noticed, but that in 
\iew of the fundan1ental issue (namely, the construc-
tion of the plans and specifications) it was unnecessary 
to decide the evidentiary questions which had been 
decided by the Trial Court adversely to appellants 
upon conflicting evidence. 
THE CONSTRUCTION OF THE CONTRACT 
Beginning at page 7 of the Petition the Appellants 
argue that the majority of the Court has misunder-
stood the distinction between the plans and specifi-
cations on the one hand and the Special Provisions of 
the specifications on the other. It is obvious, however, 
from the prevailing and dissenting opinions that the 
Court was well aware of the purpose and provisions 
of the Special Provisions and had thoroughly con-
sidered Appellants' argument on this point appearing 
on pages 45-47 of their original brief herein and Re-
spondents' argument beginning on page 20 of their 
brief. The prevailing opinion quotes and construes 
the section of the Special Provisions upon which the 
Appellants particularly relied and reconciles the claimed 
inconsistency between the one sentence of Section lA-
02 (c) of the Special Provisions on the one hand and 
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other sections of the Special Provisions and of the 
plans and general specifications themselves on the 
other. The dissenting opinion disagrees with this con-
struction and it is quite clear that there was and could 
be no misapprehension in the minds of the participating 
Justices as to the issue involved and the contention 
of the parties. 
We re-spectfully submit that all issues of law and 
of fact involved in the point assigned by Appellants 
in their petition were thoroughly presented and argued, 
and considered by the Court ; that the decision is sound; 
and that there is no basis or reason for a rehearing 
of the cause. 
Respectfully submitted, 
CRITCHLOW, WATSON & WARNOCK 
Attorneys for Respondents 
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